



D.01.2 Updated Project Management Plan

Document Identification	
Date	30/04/2013
Status	Final
Version	1.0

Related SP / WP	SP0/WP1	Document Reference	LiveLink
Related Deliverable(s)	D.01.1, D.01.3, D.01.4, D.01.5	Dissemination Level	CO
Lead Participant	FHG	Lead Author	Heiko Roßnagel
Contributors	Moritz Müller	Reviewers	Charles Bastos (ATOS)

This document is issued within the frame and for the purpose of the FutureID project. This project has received funding from the European Unions Seventh Framework Programme (FP7/2007-2013) under grant agreement no. 318424

This document and its content are the property of the FutureID Consortium. All rights relevant to this document are determined by the applicable laws. Access to this document does not grant any right or license on the document or its contents. This document or its contents are not to be used or treated in any manner inconsistent with the rights or interests of the FutureID Consortium or the Partners detriment and are not to be disclosed externally without prior written consent from the FutureID Partners.

Each FutureID Partner may use this document in conformity with the FutureID Consortium Grant Agreement provisions.

Document name:	SP0/WP1	Page:	0 of 23
Reference:	Livelink	Dissemination:	CO
Version:	1.0	Status:	Final



Abstract

This deliverable documents the overall procedure for strategic management of FutureID, mainly covering project and sub-project coordination. The deliverable will give guidance for document numbering, conflict resolution, communication with other projects, gender issues and other pertinent subjects.

This document is the updated version of Deliverable 01.1 – Project Management Plan. It takes into account partner feedback and experiences from the first management cycle of the FutureID project.

Document name:	SP0/WP1	Page:	1 of 23				
Reference:	Livelihood	Dissemination:	CO	Version:	1.0	Status:	Final