



## D.01.8 Periodic Management Report (Period 3)

### Period P3

Document Identification	
Date	08/12/2015
Status	Draft
Version	1.00

<b>Related SP / WP</b>	SP0/ WP1, WP2	<b>Document Reference</b>	LiveLink
<b>Related Deliverable(s)</b>	D.01.7	<b>Dissemination Level</b>	CO
<b>Lead Participant</b>	FHG	<b>Lead Author</b>	Heiko Roßnagel
<b>Contributors</b>	FHG, IFAG, ATOS, ECSEC, G&D	<b>Reviewers</b>	

This document is issued within the frame and for the purpose of the FutureID project. This project has received funding from the European Unions Seventh Framework Programme (FP7/2007-2013) under grant agreement no. 318424

This document and its content are the property of the FutureID Consortium. All rights relevant to this document are determined by the applicable laws. Access to this document does not grant any right or license on the document or its contents. This document or its contents are not to be used or treated in any manner inconsistent with the rights or interests of the FutureID Consortium or the Partners detriment and are not to be disclosed externally without prior written consent from the FutureID Partners.

Each FutureID Partner may use this document in conformity with the FutureID Consortium Grant Agreement provisions

Not to be distributed outside the FutureID Consortium

<b>Document name:</b>	SP0/ WP1	<b>Page:</b>	0 of 92				
<b>Reference:</b>	LiveLink	<b>Dissemination:</b>	CO	<b>Version:</b>	1.00	<b>Status:</b>	Final



## Abstract

This report will elaborate on the accomplishments of FutureID from M25 to M36. It includes the overall status of all the work done within this period. Each of the sub-projects will provide a status summary and a detailed overview on their corresponding work packages and their tasks. Included in this summary of the work packages will be the deviations, risks, problems and contingency actions that we handled. Adjustments that were made during this period, which include both technical and scientific decisions, will also be reflected in this report. Furthermore, this document highlights our progress towards our goals in Milestones 4, 5, and 6.

<b>Document name:</b>	SP0/ WP1	<b>Page:</b>	1 of 92				
<b>Reference:</b>	Live Link	<b>Dissemination:</b>	CO	<b>Version:</b>	1.00	<b>Status:</b>	Final